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CCR No. 97-1239/A Logged Date 9/3/97 Rev. A Request Type CCR

Priority Routine Urgent ] Emergency [ ] |Affected Release Change Class Il

Title (description) “Release BO Level_4 MSS Modifications in Response to TAM -08-029-08/04/97”

Documents Affected $ource Nos  or Tech Reference
AC-97-0099

RTM Change Start New Baseline |:|

Problem

Respond to various issues with respect to MSS Level 4 requirements, rasied in TAM -08-029-08/04

The following issues generated the changes documented in this CCR: 029-334, 029-335, 029-336, 01
029-341.

97.

P9-339

Proposed Solution
Add links from RbRs to orphaned L4s.

Version A changes:

Delete L4 C-MSS-66140, Mod L4 C-MSS-52010, Make the following links C-MSS-36575<->DADS1010#B,
C-MSS-56080<->EOSD0500#B, C-MSS-56080<->EOSD0510#B, C-MSS-56080<->EQSD0630#B rather then
C-MSS-36575<->DADS1000#B, C-MSS-56080<->ICC-8010#B, C-MSS-56080<->SMC-2100#B,
C-MSS-56080<->SMC-2105#B . Add links C-MSS-52010<->SMC-5300#B, C-MSS-52010<->SMC-5305#B.
Remove reference table R2.

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng FOS [] M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Roger Gabin (signed) Roger Gabin 8/29/97
Signature Date
Office Sys.Engr. Office Manager (signed) F. Payne 8/29/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (signed) Paul Fingerman  9/3/97

Signature Date
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